

## CLEARANCE MEMORANDUM

CONFIDENTIAL

DATE

Feb 21, 1961

Change Order No. 12

Work Order No.

Task Order No. 3

Contract No. RD-113

Contractor:

25X1

Requested by:

*Contractor's letter dated 2/9/61*

New Expiration Date:

*30 June 1961*

25X1

Previous Expiration Date:

*1 February 1961*

Concurrence:

Technical Office:

TSD/AOB By:

Date:

*2/21/61*

By:

*Phone*

REASON FOR EXTENSION:

*additional testing of the prototype  
is being performed by TSD - this delay is not  
the fault of the Contractor.*

Fiscal Year

funds are available for expenditure through

Requisition No.

Dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No. .

25X1

CONTRACT ADMINISTRATOR

Distribution:

Orig - File

CONFIDENTIAL